



300 Galisteo Street, Suite 206
Santa Fe, New Mexico 87501
(505) 982-739

March 23, 2026

VIA EMAIL

Ms. Melanie Sandoval
Bureau Chief of Records Management
New Mexico Public Regulation Commission
prc.records@prc.nm.gov

Re: El Paso Electric Company's ("EPE's") NMPRC Rule 17.5.440 NMAC Notice of Amended Filing No. 70, Construction of the Talavera Distribution Substation and related facilities

Dear Ms. Sandoval:

In compliance with Rule 17.5.440.8(D) NMAC, EPE submits this Amended Filing No. 70 to reflect a change of $\pm 20\%$ in the project's estimated costs from the originally submitted Rule 440 Filing No. 70.

EPE's original cost estimate for this project has changed by ± 20 percent, prompting the submission of this Amended Filing No. 70. The adjustment is attributable to supply chain disruptions and lead time extensions caused by the COVID-19 pandemic; modified design standards; required equipment not included in the original estimate; and additional costs to meet Bureau of Land Management requirements. This is now noted in the Undertaking Purpose/Justification section of the Rule 440 Amended Filing No. 70.

Thank you for your assistance in this matter.

Very truly yours,

/s/ Nancy B. Burns
Nancy B. Burns
Deputy-General Counsel
El Paso Electric Company

Cc: Cholla Khoury, NMPRC
John Bogatko, NMPRC
Jack Sidler, NMPRC

NMPRC RULE 17.5.440 FORM

DATE FILED:

EMERGENCY UNDERTAKING:

see 17.5.440.8(C) NMAC

440 NUMBER:

AMENDS 440 no.:

see 17.5.440.8(D) NMAC

UTILITY NAME:

NEAREST UTILITY NAME/DISTANCE:

COUNTY:

UNDERTAKING START DATE:

SAFE HARBOR FROM RULE 592:

see 17.5.440.8(A)(1)(e) NMAC

COMMISSIONER NOTIFICATION:

see 17.5.440.8(C)(4) NMAC

ENGINEERING DATA

EXTENSION LENGTH:

VOLTAGE:

PHASE:

TRANSFORMER/GENERATOR SIZE:

CONNECTION:

COST DATA

TRANSFORMER COSTS:

OVERHEAD COSTS:

MATERIAL, LABOR, EQUIPMENT COSTS:

LAND, CONTRACT, MISC COSTS:

TOTAL PROJECT COSTS:

see 17.5.440.8(D) NMAC

ESTIMATED

AMENDED

ACTUAL

UNDERTAKING PURPOSE/JUSTIFICATION:

see 17.5.440.8(A)(1) NMAC

UNDERTAKING LOCATION/DESCRIPTION:

Amended Filing

MAP:



300 Galisteo Street, Suite 206
Santa Fe, New Mexico 87501
(505) 982-739

March 23, 2026

VIA EMAIL

Ms. Melanie Sandoval
Bureau Chief of Records Management
New Mexico Public Regulation Commission
prc.records@prc.nm.gov

Re: El Paso Electric Company's ("EPE's") NMPRC Rule 17.5.440 NMAC Notice of Amended Filing No. 72, Construction of the Moongate Substation

Dear Ms. Sandoval:

In compliance with Rule 17.5.440.8(D) NMAC, EPE submits this Amended Filing No. 72 to reflect a change of $\pm 20\%$ in the project's estimated costs from the originally submitted Rule 440 Filing No. 72.

EPE's original cost estimate for this project has changed by ± 20 percent, prompting the submission of this Amended Filing No. 72. The adjustment is attributable to supply chain disruptions and lead time extensions caused by the COVID-19 pandemic, which resulted in project delay, and increased materials, equipment, and labor costs. This is now noted in the Undertaking Purpose/Justification section of the Rule 440 Amended Filing No. 72.

Thank you for your assistance in this matter.

Very truly yours,

/s/ Nancy B. Burns

Nancy B. Burns
Deputy-General Counsel
El Paso Electric Company

Cc: Cholla Khoury, NMPRC
John Bogatko, NMPRC
Jack Sidler, NMPRC

NMPRC RULE 17.5.440 FORM

DATE FILED:

EMERGENCY UNDERTAKING:

see 17.5.440.8(C) NMAC

440 NUMBER:

AMENDS 440 no.:

see 17.5.440.8(D) NMAC

UTILITY NAME:

NEAREST UTILITY NAME/DISTANCE:

COUNTY:

UNDERTAKING START DATE:

SAFE HARBOR FROM RULE 592:

see 17.5.440.8(A)(1)(e) NMAC

COMMISSIONER NOTIFICATION:

see 17.5.440.8(C)(4) NMAC

ENGINEERING DATA

EXTENSION LENGTH:

VOLTAGE:

PHASE:

TRANSFORMER/GENERATOR SIZE:

CONNECTION:

COST DATA

TRANSFORMER COSTS:

OVERHEAD COSTS:

MATERIAL, LABOR, EQUIPMENT COSTS:

LAND, CONTRACT, MISC COSTS:

TOTAL PROJECT COSTS:

see 17.5.440.8(D) NMAC

ESTIMATED

AMENDED

ACTUAL

UNDERTAKING PURPOSE/JUSTIFICATION:

see 17.5.440.8(A)(1) NMAC

UNDERTAKING LOCATION/DESCRIPTION:

Amended Filing

MAP:



300 Galisteo Street, Suite 206
Santa Fe, New Mexico 87501
(505) 982-739

March 23, 2026

VIA EMAIL

Ms. Melanie Sandoval
Bureau Chief of Records Management
New Mexico Public Regulation Commission
prc.records@prc.nm.gov

Re: El Paso Electric Company's ("EPE's") NMPRC Rule 17.5.440 NMAC Notice of Amended Filing No. 75, Construction of the Jornada – Moongate 115KV Transmission Line and Distribution Project

Dear Ms. Sandoval:

In compliance with Rule 17.5.440.8(D) NMAC, EPE submits this Amended Filing No. 75 to reflect a change of $\pm 20\%$ in the project's estimated costs from the originally submitted Rule 440 Filing No. 75.

EPE's original cost estimate for this project has changed by ± 20 percent, prompting the submission of this Amended Filing No. 75. The adjustment is attributable to challenges in securing required right-of-way and supply chain disruptions and lead time extensions caused by the COVID-19 pandemic, both of which contributed to project delay. These delays required project re-design and resulted in cost increases. This is now noted in the Undertaking Purpose/Justification section of the Rule 440 Amended Filing No. 75.

Thank you for your assistance in this matter.

Very truly yours,

/s/ Nancy B. Burns

Nancy B. Burns
Deputy-General Counsel
El Paso Electric Company

Cc: Cholla Khoury, NMPRC
John Bogatko, NMPRC
Jack Sidler, NMPRC

NMPRC RULE 17.5.440 FORM

DATE FILED:

EMERGENCY UNDERTAKING:

see 17.5.440.8(C) NMAC

440 NUMBER:

AMENDS 440 no.:

see 17.5.440.8(D) NMAC

UTILITY NAME:

NEAREST UTILITY NAME/DISTANCE:

COUNTY:

UNDERTAKING START DATE:

SAFE HARBOR FROM RULE 592:

see 17.5.440.8(A)(1)(e) NMAC

COMMISSIONER NOTIFICATION:

see 17.5.440.8(C)(4) NMAC

ENGINEERING DATA

EXTENSION LENGTH:

VOLTAGE:

PHASE:

TRANSFORMER/GENERATOR SIZE:

CONNECTION:

COST DATA

TRANSFORMER COSTS:

OVERHEAD COSTS:

MATERIAL, LABOR, EQUIPMENT COSTS:

LAND, CONTRACT, MISC COSTS:

TOTAL PROJECT COSTS:

see 17.5.440.8(D) NMAC

ESTIMATED

AMENDED

ACTUAL

UNDERTAKING PURPOSE/JUSTIFICATION:

see 17.5.440.8(A)(1) NMAC

UNDERTAKING LOCATION/DESCRIPTION:

Amended Filing

MAP:



300 Galisteo Street, Suite 206
Santa Fe, New Mexico 87501
(505) 982-739

March 23, 2026

VIA EMAIL

Ms. Melanie Sandoval
Bureau Chief of Records Management
New Mexico Public Regulation Commission
prc.records@prc.nm.gov

Re: El Paso Electric Company's ("EPE's") NMPRC Rule 17.5.440 NMAC Notice of Amended Filing No. 91, Newman Power Station, Newman Unit 2, Replacement of the Distributed Control System ("DCS")

Dear Ms. Sandoval:

In compliance with Rule 17.5.440.8(D) NMAC, EPE submits this Amended Filing No. 91 to reflect a change of $\pm 20\%$ in the project's estimated costs from the originally submitted Rule 440 Filing No. 91.

EPE's original cost estimate for this project has changed by ± 20 percent, prompting the submission of this Amended Filing No. 91. The adjustment is attributable to the fact that, during the installation of the new DCS control system, additional components had to be procured due to their age and the needs of the new control system design. This included items such as a new flame scanner, new control panels, additional wiring and reconditioning of older equipment to integrate with the new control system. This additional work also required additional support in the form of scaffolding, asbestos removal, and lead abatement. This is now noted in the Undertaking Purpose/Justification section of the Rule 440 Amended Filing No. 91.

Thank you for your assistance in this matter.

Very truly yours,

/s/ Nancy B. Burns
Nancy B. Burns
Deputy-General Counsel
El Paso Electric Company

Cc: Cholla Khoury, NMPRC
John Bogatko, NMPRC
Jack Sidler, NMPRC

NMPRC RULE 17.5.440 FORM

DATE FILED:

EMERGENCY UNDERTAKING:

see 17.5.440.8(C) NMAC

440 NUMBER:

AMENDS 440 no.:

see 17.5.440.8(D) NMAC

UTILITY NAME:

NEAREST UTILITY NAME/DISTANCE:

COUNTY:

UNDERTAKING START DATE:

SAFE HARBOR FROM RULE 592:

see 17.5.440.8(A)(1)(e) NMAC

COMMISSIONER NOTIFICATION:

see 17.5.440.8(C)(4) NMAC

ENGINEERING DATA

EXTENSION LENGTH:

VOLTAGE:

PHASE:

TRANSFORMER/GENERATOR SIZE:

CONNECTION:

COST DATA

TRANSFORMER COSTS:

OVERHEAD COSTS:

MATERIAL, LABOR, EQUIPMENT COSTS:

LAND, CONTRACT, MISC COSTS:

TOTAL PROJECT COSTS:

see 17.5.440.8(D) NMAC

ESTIMATED

AMENDED

ACTUAL

UNDERTAKING PURPOSE/JUSTIFICATION:

see 17.5.440.8(A)(1) NMAC

UNDERTAKING LOCATION/DESCRIPTION:

Amended Filing

MAP:



300 Galisteo Street, Suite 206
Santa Fe, New Mexico 87501
(505) 982-739

March 23, 2026

VIA EMAIL

Ms. Melanie Sandoval
Bureau Chief of Records Management
New Mexico Public Regulation Commission
prc.records@prc.nm.gov

Re: El Paso Electric Company's ("EPE's") NMPRC Rule 17.5.440 NMAC Notice of Amended Filing No. 92, Clint Substation to Valley Substation 69kV Transmission Line Upgrade

Dear Ms. Sandoval:

In compliance with Rule 17.5.440.8(D) NMAC, EPE submits this Amended Filing No. 92 to reflect a change of $\pm 20\%$ in the project's estimated costs from the originally submitted Rule 440 Filing No. 92.

EPE's original cost estimate for this project has changed by ± 20 percent, prompting the submission of this Amended Filing No. 92. The adjustment is attributable to decreased costs for labor and traffic control. Additionally, materials were procured at a lower cost than originally estimated. This is now noted in the Undertaking Purpose/Justification section of the Rule 440 Amended Filing No. 92.

Thank you for your assistance in this matter.

Very truly yours,

/s/ Nancy B. Burns

Nancy B. Burns
Deputy-General Counsel
El Paso Electric Company

Cc: Cholla Khoury, NMPRC
John Bogatko, NMPRC
Jack Sidler, NMPRC

NMPRC RULE 17.5.440 FORM

DATE FILED:

EMERGENCY UNDERTAKING:

see 17.5.440.8(C) NMAC

440 NUMBER:

AMENDS 440 no.:

see 17.5.440.8(D) NMAC

UTILITY NAME:

NEAREST UTILITY NAME/DISTANCE:

COUNTY:

UNDERTAKING START DATE:

SAFE HARBOR FROM RULE 592:

see 17.5.440.8(A)(1)(e) NMAC

COMMISSIONER NOTIFICATION:

see 17.5.440.8(C)(4) NMAC

ENGINEERING DATA

EXTENSION LENGTH:

VOLTAGE:

PHASE:

TRANSFORMER/GENERATOR SIZE:

CONNECTION:

COST DATA

TRANSFORMER COSTS:

OVERHEAD COSTS:

MATERIAL, LABOR, EQUIPMENT COSTS:

LAND, CONTRACT, MISC COSTS:

TOTAL PROJECT COSTS:

see 17.5.440.8(D) NMAC

ESTIMATED

AMENDED

ACTUAL

UNDERTAKING PURPOSE/JUSTIFICATION:

see 17.5.440.8(A)(1) NMAC

UNDERTAKING LOCATION/DESCRIPTION:

Amended Filing

MAP:



300 Galisteo Street, Suite 206
Santa Fe, New Mexico 87501
(505) 982-739

March 23, 2026

VIA EMAIL

Ms. Melanie Sandoval
Bureau Chief of Records Management
New Mexico Public Regulation Commission
prc.records@prc.nm.gov

Re: El Paso Electric Company's ("EPE's") NMPRC Rule 17.5.440 NMAC Notice of Amended Filing No. 94, Rio Grande Power Station Unit 8 Boiler Repair Project

Dear Ms. Sandoval:

In compliance with Rule 17.5.440.8(D) NMAC, EPE submits this Amended Filing No. 94 to reflect a change of $\pm 20\%$ in the project's estimated costs from the originally submitted Rule 440 Filing No. 94.

EPE's original cost estimate for this project has changed by ± 20 percent, prompting the submission of this Amended Filing No. 94. The adjustment is attributable to the inspection of the lower slope tubes which found excessive pitting and caustic hideout. A borescope inspection of both the front and rear slopes indicated that both are in the same condition. An acid cleaning was recommended to remove the caustic hideout in the boiler which would only worsen the pitting condition. The lower slope tubes need to be replaced after the acid cleaning which was not anticipated in the original filing. This is now noted in the Undertaking Purpose/Justification section of the Rule 440 Amended Filing No. 94.

Thank you for your assistance in this matter.

Very truly yours,

/s/ Nancy B. Burns

Nancy B. Burns
Deputy-General Counsel
El Paso Electric Company

Cc: Cholla Khoury, NMPRC
John Bogatko, NMPRC
Jack Sidler, NMPRC

NMPRC RULE 17.5.440 FORM

DATE FILED:

EMERGENCY UNDERTAKING:

see 17.5.440.8(C) NMAC

440 NUMBER:

AMENDS 440 no.:

see 17.5.440.8(D) NMAC

UTILITY NAME:

NEAREST UTILITY NAME/DISTANCE:

COUNTY:

UNDERTAKING START DATE:

SAFE HARBOR FROM RULE 592:

see 17.5.440.8(A)(1)(e) NMAC

COMMISSIONER NOTIFICATION:

see 17.5.440.8(C)(4) NMAC

ENGINEERING DATA

EXTENSION LENGTH:

VOLTAGE:

PHASE:

TRANSFORMER/GENERATOR SIZE:

CONNECTION:

COST DATA

TRANSFORMER COSTS:

OVERHEAD COSTS:

MATERIAL, LABOR, EQUIPMENT COSTS:

LAND, CONTRACT, MISC COSTS:

TOTAL PROJECT COSTS:

see 17.5.440.8(D) NMAC

ESTIMATED

AMENDED

ACTUAL

UNDERTAKING PURPOSE/JUSTIFICATION:

see 17.5.440.8(A)(1) NMAC

UNDERTAKING LOCATION/DESCRIPTION:

Amended Filing

MAP:



300 Galisteo Street, Suite 206
Santa Fe, New Mexico 87501
(505) 982-739

March 23, 2026

VIA EMAIL

Ms. Melanie Sandoval
Bureau Chief of Records Management
New Mexico Public Regulation Commission
prc.records@prc.nm.gov

Re: El Paso Electric Company's ("EPE's") NMPRC Rule 17.5.440 NMAC Notice of Amended Filing No. 97, Newman Power Station Power Block 4 Steam Turbine Unit 4 Major Inspection Project

Dear Ms. Sandoval:

In compliance with Rule 17.5.440.8(D) NMAC, EPE submits this Amended Filing No. 97 to reflect a change of $\pm 20\%$ in the project's estimated costs from the originally submitted Rule 440 Filing No. 97.

EPE's original cost estimate for this project has changed by ± 20 percent, prompting the submission of this Amended Filing No. 97. The adjustment is attributable to significant trailing edge erosion found in the L-0 blades in the Low Pressure section. ST4 experienced significant oil leaks which was caused by significant blockage in the lines due to varnish buildup, coked up oil, and improper vent line sloping. The generator needed significant repairs due to loose stator wedges, loose generator core, leaks in the radial leads, insufficient wicking application, insufficient bearing saddles, and insufficient generator coupling wedges, which were not anticipated in the original filing. This is now noted in the Undertaking Purpose/Justification section of the Rule 440 Amended Filing No. 97.

Thank you for your assistance in this matter.

Very truly yours,

/s/ Nancy B. Burns
Nancy B. Burns
Deputy-General Counsel
El Paso Electric Company

Cc: Cholla Khoury, NMPRC
John Bogatko, NMPRC
Jack Sidler, NMPRC

NMPRC RULE 17.5.440 FORM

DATE FILED:

EMERGENCY UNDERTAKING:

see 17.5.440.8(C) NMAC

440 NUMBER:

AMENDS 440 no.:

see 17.5.440.8(D) NMAC

UTILITY NAME:

NEAREST UTILITY NAME/DISTANCE:

COUNTY:

UNDERTAKING START DATE:

SAFE HARBOR FROM RULE 592:

see 17.5.440.8(A)(1)(e) NMAC

COMMISSIONER NOTIFICATION:

see 17.5.440.8(C)(4) NMAC

ENGINEERING DATA

EXTENSION LENGTH:

VOLTAGE:

PHASE:

TRANSFORMER/GENERATOR SIZE:

CONNECTION:

COST DATA

TRANSFORMER COSTS:

OVERHEAD COSTS:

MATERIAL, LABOR, EQUIPMENT COSTS:

LAND, CONTRACT, MISC COSTS:

TOTAL PROJECT COSTS:

see 17.5.440.8(D) NMAC

ESTIMATED

AMENDED

ACTUAL

UNDERTAKING PURPOSE/JUSTIFICATION:

see 17.5.440.8(A)(1) NMAC

UNDERTAKING LOCATION/DESCRIPTION:

Amended Filing

MAP:



300 Galisteo Street, Suite 206
Santa Fe, New Mexico 87501
(505) 982-739

March 23, 2026

VIA EMAIL

Ms. Melanie Sandoval
Bureau Chief of Records Management
New Mexico Public Regulation Commission
prc.records@prc.nm.gov

Re: El Paso Electric Company's ("EPE's") NMPRC Rule 17.5.440 NMAC Notice of Amended Filing No. 98, Newman Power Station Power Block 4 Gas Turbine Unit 1 Major Inspection Project

Dear Ms. Sandoval:

In compliance with Rule 17.5.440.8(D) NMAC, EPE submits this Amended Filing No. 98 to reflect a change of $\pm 20\%$ in the project's estimated costs from the originally submitted Rule 440 Filing No. 98.

EPE's original cost estimate for this project has changed by ± 20 percent, prompting the submission of this Amended Filing No. 98. During the major inspection, a significant oil leak and other mechanical issues were found. Costs of purchasing a rotor, other components, the installation of the components and increased costs of the inspection of GT1, were needed to complete repairs which were not anticipated in the original filing. This is now noted in the Undertaking Purpose/Justification section of the Rule 440 Amended Filing No. 98.

Thank you for your assistance in this matter.

Very truly yours,

/s/ Nancy B. Burns

Nancy B. Burns
Deputy-General Counsel
El Paso Electric Company

Cc: Cholla Khoury, NMPRC
John Bogatko, NMPRC
Jack Sidler, NMPRC

NMPRC RULE 17.5.440 FORM

DATE FILED:

EMERGENCY UNDERTAKING:

see 17.5.440.8(C) NMAC

440 NUMBER:

AMENDS 440 no.:

see 17.5.440.8(D) NMAC

UTILITY NAME:

NEAREST UTILITY NAME/DISTANCE:

COUNTY:

UNDERTAKING START DATE:

SAFE HARBOR FROM RULE 592:

see 17.5.440.8(A)(1)(e) NMAC

COMMISSIONER NOTIFICATION:

see 17.5.440.8(C)(4) NMAC

ENGINEERING DATA

EXTENSION LENGTH:

VOLTAGE:

PHASE:

TRANSFORMER/GENERATOR SIZE:

CONNECTION:

COST DATA

TRANSFORMER COSTS:

OVERHEAD COSTS:

MATERIAL, LABOR, EQUIPMENT COSTS:

LAND, CONTRACT, MISC COSTS:

TOTAL PROJECT COSTS:

see 17.5.440.8(D) NMAC

ESTIMATED

AMENDED

ACTUAL

UNDERTAKING PURPOSE/JUSTIFICATION:

see 17.5.440.8(A)(1) NMAC

UNDERTAKING LOCATION/DESCRIPTION:

Amended Filing

MAP:



300 Galisteo Street, Suite 206
Santa Fe, New Mexico 87501
(505) 982-739

March 23, 2026

VIA EMAIL

Ms. Melanie Sandoval
Bureau Chief of Records Management
New Mexico Public Regulation Commission
prc.records@prc.nm.gov

Re: El Paso Electric Company's ("EPE's") NMPRC Rule 17.5.440 NMAC Notice of Amended Filing No. 99, Newman Power Station Power Block 4 Gas Turbine Unit 1 (GT 2) Major Inspection Project

Dear Ms. Sandoval:

In compliance with Rule 17.5.440.8(D) NMAC, EPE submits this Amended Filing No. 99 to reflect a change of $\pm 20\%$ in the project's estimated costs from the originally submitted Rule 440 Filing No. 99.

EPE's original cost estimate for this project has changed by ± 20 percent, prompting the submission of this Amended Filing No. 99. During the major inspection, a significant oil leak and other mechanical issues were found. Costs of purchasing a rotor, other components, the installation of the components and increased costs of the inspection of GT2, were needed to complete repairs which were not anticipated in the original filing. This is now noted in the Undertaking Purpose/Justification section of the Rule 440 Amended Filing No. 99.

Thank you for your assistance in this matter.

Very truly yours,

/s/ Nancy B. Burns
Nancy B. Burns
Deputy-General Counsel
El Paso Electric Company

Cc: Cholla Khoury, NMPRC
John Bogatko, NMPRC
Jack Sidler, NMPRC

NMPRC RULE 17.5.440 FORM

DATE FILED:

EMERGENCY UNDERTAKING:

see 17.5.440.8(C) NMAC

440 NUMBER:

AMENDS 440 no.:

see 17.5.440.8(D) NMAC

UTILITY NAME:

NEAREST UTILITY NAME/DISTANCE:

COUNTY:

UNDERTAKING START DATE:

SAFE HARBOR FROM RULE 592:

see 17.5.440.8(A)(1)(e) NMAC

COMMISSIONER NOTIFICATION:

see 17.5.440.8(C)(4) NMAC

ENGINEERING DATA

EXTENSION LENGTH:

VOLTAGE:

PHASE:

TRANSFORMER/GENERATOR SIZE:

CONNECTION:

COST DATA

TRANSFORMER COSTS:

OVERHEAD COSTS:

MATERIAL, LABOR, EQUIPMENT COSTS:

LAND, CONTRACT, MISC COSTS:

TOTAL PROJECT COSTS:

see 17.5.440.8(D) NMAC

ESTIMATED

AMENDED

ACTUAL

UNDERTAKING PURPOSE/JUSTIFICATION:

see 17.5.440.8(A)(1) NMAC

UNDERTAKING LOCATION/DESCRIPTION:

Amended Filing

MAP:



300 Galisteo Street, Suite 206
Santa Fe, New Mexico 87501
(505) 982-739

March 23, 2026

VIA EMAIL

Ms. Melanie Sandoval
Bureau Chief of Records Management
New Mexico Public Regulation Commission
prc.records@prc.nm.gov

Re: El Paso Electric Company's ("EPE's") NMPRC Rule 17.5.440 NMAC Notice of Amended Filing No. 104, Lane Substation to Wrangler Substation 115kV Transmission Line Upgrade

Dear Ms. Sandoval:

In compliance with Rule 17.5.440.8(D) NMAC, EPE submits this Amended Filing No. 104 to reflect a change of $\pm 20\%$ in the project's estimated costs from the originally submitted Rule 440 Filing No. 104.

EPE's original cost estimate for this project has changed by ± 20 percent, prompting the submission of this Amended Filing No. 104. The adjustment is attributable to decreased costs for labor and traffic control, which resulted in cost savings. This is now noted in the Undertaking Purpose/Justification section of the Rule 440 Amended Filing No. 104.

Thank you for your assistance in this matter.

Very truly yours,

/s/ Nancy B. Burns

Nancy B. Burns
Deputy-General Counsel
El Paso Electric Company

Cc: Cholla Khoury, NMPRC
John Bogatko, NMPRC
Jack Sidler, NMPRC

NMPRC RULE 17.5.440 FORM

DATE FILED:

EMERGENCY UNDERTAKING:

see 17.5.440.8(C) NMAC

440 NUMBER:

AMENDS 440 no.:

see 17.5.440.8(D) NMAC

UTILITY NAME:

NEAREST UTILITY NAME/DISTANCE:

COUNTY:

UNDERTAKING START DATE:

SAFE HARBOR FROM RULE 592:

see 17.5.440.8(A)(1)(e) NMAC

COMMISSIONER NOTIFICATION:

see 17.5.440.8(C)(4) NMAC

ENGINEERING DATA

EXTENSION LENGTH:

VOLTAGE:

PHASE:

TRANSFORMER/GENERATOR SIZE:

CONNECTION:

COST DATA

TRANSFORMER COSTS:

OVERHEAD COSTS:

MATERIAL, LABOR, EQUIPMENT COSTS:

LAND, CONTRACT, MISC COSTS:

TOTAL PROJECT COSTS:

see 17.5.440.8(D) NMAC

ESTIMATED

AMENDED

ACTUAL

UNDERTAKING PURPOSE/JUSTIFICATION:

see 17.5.440.8(A)(1) NMAC

UNDERTAKING LOCATION/DESCRIPTION:

Amended Filing

MAP: