

EPE GENERATOR INTERCONNECTION QUEUE - ACTIVE														
SGIP or LGIP	QUEUE #	APPLICATION DATE	PROJECT NAME	AFFILIATE (Yes/No)	PROJECTED IN-SERVICE DATE	MAX MW (Summer/Winter)	LOCATION (County, State)	LOCATION (Interconnection Point)	TYPE OF SERVICE (ERIS/NRIS)	TYPE OF FACILITY	AVAILABLE STUDIES (Feasibility, System Impact, Facility, Other)	STATUS (In Service, Withdrawn, Terminated)	COMMENTS:	
LGIP	LG-17-9-1	9/6/2017	D150S Project	No	9/15/2025	150 MW	Doña Ana County, NM	Diablo 115 kV Substation	NR	Solar/Battery	SIS; Facilities Study	LGIA in effect		
LGIP	LG-19-3-2	3/25/2019	LA130S Project	No	2/27/2026	130 MW	Luna County, NM	Luna-Afton 345kV	NR	Solar	SIS; Facilities Study	FILED UNEXECUTED	COD modified to 2/27/2026	
LGIP	LG-19-3-4	3/27/2019	CO100SB Project	No	4/1/2027	100 MW	Otero County, NM	Chaparral-Oro Grande 115kV Line	NR	Solar / Battery	SIS; Facilities Study	LGIA EXECUTED	COD modified	
LGIP	LG-19-9-1	9/13/2019	VE100S Project	No	12/5/2025	100 MW	Doña Ana County, NM	Verde 115kV Substation	NR	Solar	SIS; Facilities Study	LGIA EXECUTED	COD modified to 12/5/2025	
LGIP	LG-19-9-2	9/25/2019	VE50S Project	No	12/5/2025	50 MW	Doña Ana County, NM	Verde 115kV Substation	NR	Solar	SIS; Facilities Study	LGIA EXECUTED	COD modified to 12/5/2025	
LGIP	LG-21-9-3	9/29/2021	WA_150SB Project	No	7/1/2026	150 MW	Bernalillo County, NM	Westmesa-Arroyo 345kV	ER	Solar / Battery	SIS; Facilities Study	SUSPENDED	SUSPENDED COD modified to 7/5/2026	
LGIP	LG-22-3-6	3/31/2022	LA300W	No	12/15/2028	155 MW (300 MW)	Luna County, NM	Luna-Afton 345kV	ER	Wind	SIS; Facilities Study	SUSPENDED	Reduced Output by 33%. Additional output reduced 15%. Max MW Output now is 155 MW.	
LGIP	LG-22-9-4	9/30/2022	SS50S	No	8/29/2025	50 MW	El Paso County, TX	Seabeck-San Felipe 115kV line	NR	Solar	SIS; Facilities Study	LGIA EXECUTED	COD modified to 8/29/2025	
LGIP	LG-22-9-5	9/30/2022	SS100S	No	8/29/2025	100 MW	El Paso County, TX	Seabeck-San Felipe 115kV line	NR	Solar	SIS; Facilities Study	LGIA EXECUTED	COD modified to 8/29/2025	
LGIP	LG-22-9-7	9/30/2022	VS75SB	No	12/1/2026	75 MW	Dona Ana, NM	Salopek-Vado 115kV line	NR	Solar / Battery	SIS; Facilities Study	SUSPENDED	SUSPENDED LGIA FILED UNEXECUTED	
LGIP	LG-23-3-1	3/14/2023	LH252W	No	4/30/2027	252 MW	Grant County, NM	Hidalgo-Luna 345 kV line	ER	Wind	SIS; Facilities Study	LGIA in effect	COD Modified to 4/30/2027	
LGIP	LG-23-3-2	3/31/2023	AW300S	No	12/31/2029	300 MW	Truth or Consequences, NM	Westmesa-Arroyo 345kV	ER	Solar	SIS; Facilities Study	LGIA EXECUTED	COD Modified to 12/31/2029	
LGIP	LG-23-9-4	9/29/2023	SF250SB	No	12/31/2028	250 MW	Hudspeth County, TX	San Felipe 115kV Substation	NR	Solar / Battery	SIS; Transitional Facilities Study	LGIA EXECUTED		
LGIP	LG-24-3-5	3/27/2024	Co200B	No	4/1/2026	200 MW	El Paso County, TX	Marvin 115 kV Substation	NR	Battery	Transitional Cluster Study	LGIA EXECUTED		
LGIP	LG-24-3-7	3/27/2024	Ne100B	Yes	2/15/2027	100 MW	El Paso County, TX	Newman 115kV or Alternate POI	NR	Battery	Transitional Cluster Study	LGIA EXECUTED	COD modified to 2/15/2027	
LGIP	LG-24-3-8	3/27/2024	Ne100S	Yes	2/15/2027	100 MW	El Paso County, TX	Newman 115kV or Alternate POI	NR	Solar	Transitional Cluster Study	LGIA EXECUTED	COD modified to 2/15/2027	
LGIP	LG-24-3-9	3/27/2024	AN50B	Yes	12/31/2027	50 MW	Luna County, NM	Afton-Newman 345kV Line	NR	Battery	Transitional Cluster Study	LGIA EXECUTED	Modified COD to 12/31/2027	
LGIP	LG-24-3-10	3/27/2024	AN100S	Yes	12/31/2027	100 MW	Luna County, NM	Afton-Newman 345kV Line	NR	Solar	Transitional Cluster Study	LGIA EXECUTED	Modified COD to 12/31/2028	
LGIP	LG-24-3-13	3/28/2024	Sf150SB	No	5/1/2027	150 MW	El Paso County, TX	San Felipe 115kV Substation	NR	Solar / Battery	Transitional Cluster Study	LGIA EXECUTED		