



P.O. Box 982  
El Paso, Texas  
79960-0982

## Amendment 001, RFP TX DSPP

Due to the current social distancing situation and other related activities to contain COVID-19, EPE is extending the RFP timeline.

This Amendment accomplishes the following:

001. Revised Schedule for RFP:

RFP Amendment No. 1 Issuance Date	March 23, 2020
Notice of Intent to Bid Due Date	May 7, 2020
Pre-Bid Meeting and Site Visit Date	May 22, 2020
Final Submission of Questions Date	May 29, 2020
<b>Proposal Due Date</b>	<b>June 15, 2020</b>
Selection of Project Tentative Date	June 26, 2020
Contract Negotiations and Execution of EPC Agreements Tentative Date	October 31, 2020
Target Commercial Operation Date	October 15, 2021

EPE reserves the right to modify, cancel or withdraw this RFP and to revise the schedule specified above if, at EPE's sole discretion, such changes are necessary. To the extent reasonably possible, EPE will inform Bidder of any schedule change.

002. ***All other information, instructions, specifications, terms and conditions remain unchanged.***

003. Please sign below acknowledging receipt and acceptance of this Amendment, then return with your proposal to [louie.gonzalez@epelectric.com](mailto:louie.gonzalez@epelectric.com).

Louie Gonzalez  
Negotiator – Contracts

---

Bidder's Signature

---

Company

---

Date